
 DRAFT - Implementation Plan  
Section 1.8.1 
Disaster Plan 

 

Unmet Requirement  Current Status  
 

Overall Target 
Completion Date 

Steps/Activities Activity Start 
Date 

Activity End 
Date 

Responsible Agency and 
Partners 

Goal tied to requirement 
(e.g. implement policies, 
develop website, etc) 

For example, not 
yet started  
 
In progress 

Date for overall goal List each step out  Identify start 
date for each 
step 

Identify end 
date for each 
step 

Identify agency responsible 
for each step 

Create letter for Local 
Emergency Managers 
related to child care 
providers and 
recommendation to 
include them in local level 
disaster planning efforts. 

In progress September 30, 2016 1.  MDE Emergency Management 
Contact to get list of County 
Emergency Manager Contacts 

2. Draft letter for review. 
3. Mail letter to County Emergency 

Managers 
4. LARA sends information via list serv to 

providers about the County 
Emergency Managers 

5. Post list of County Emergency 
Managers on LARA website for child 
care providers to have access. 

1.  8/1/15 
2. 1/1/16 
3. 4/1/16 
4. 6/1/16 
5. 6/1/16 

 
 

1. 8/31/15 
2. 2/1/16 
3. 5/1/16 
4. 7/1/16 
5. 7/1/16 

 
 
 

1.  MDE 
2.  MDE/LARA 
3.  LARA 
4. LARA 
5. LARA 

Modify/Update guidelines 
for continuing CCDF 
assistance and child care 
services after a disaster 

In progress September 30, 2016 1.  Review current MDE plan, Michigan 
Department of Health and Human 
Services (MDHHS) assistance plan,  
and plans from other states to 
develop guidelines. 

2. Get feedback on the draft. 
3. Finalize the guidelines. 

 
 

1.  2/1/16 
2. 5/1/16 
3. 7/1/16 

1.  4/1/16 
2. 7/1/16 
3. 8/1/16 

1.  MDE (Policy) 
2.  MDE/DHHS/LARA 
3. MDE 

Change PA 116 to allow 
for temporary operation 
of a facility/home after a 
disaster 

In Progress September 30, 2017 1.Review changes needed to PA116 
2.Work with Office of Policy and 
Legislative Affairs 
3.Develop final plan of action with 
concerned parties (MDE, DHHS, LARA, 
Licensees) 

1. 12/31/15 
2. 1/31/16 
3. 1/31/16 
4. 4/30/16 

1. 1/31/16 
2. 3/31/16 
3. 3/31/16 
4. 12/30/1

6 

LARA 
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Unmet Requirement Current Status Overall Target 
Completion Date 

Steps/Activities Activity Start 
Date 

Activity End 
Date 

Responsible Agency and 
Partners 

Work with legislature to make changes 

Change rules for home 
providers to require a 
disaster plan that includes 
all of the required 
elements, training and 
requirement for practice 
drills 

In Progress September 30, 2017 1. Submit official request for rulemaking.
2. Implement Ad Hoc Committee process

in PA116 to draft rule changes
3. Develop a Regulatory Impact

Statement and Cost-Benefit Analysis. 
4. Schedule public hearings and provide

public notices.
5. Hold public hearings
6. Finalize rule changes.
7. Submit final draft of rules to Joint

Committee on Administrative Rules
8. Submit rules to the Office of the Great

Seal.

1. 1/2/17
2. 1/30/17
3. 3/1/17
4. 3/30/17
5. 5/1/17
6. 8/1/17
7. 8/31/17
8. 9/30/17

1. 2/30/17
2. 3/30/17
3. 4/30/17
4. 4/30/17
5. 8/30/17
6. 9/30/17
7. 9/30/17
8. 9/30/17

LARA 

Change rules for centers 
for disaster plans that 
include all of the required 
elements (training and 
practice drills) 

Not started September 30, 2017 1. Submit official request for
rulemaking.

2. Implement Ad Hoc Committee
process in PA116 to draft rule
changes

3. Develop a Regulatory Impact
Statement and Cost-Benefit
Analysis.

4. Schedule public hearings and
provide public notices.

5. Hold public hearings
6. Finalize rule changes.
7. Submit final draft of rules to Joint

Committee on Administrative
Rules

1. 01/2/17
2. 1/30/17
3. 3/1/17
4. 3/30/17
5. 5/1/17
6. 8/1/17
7. 8/31/17
8. 9/30/17

1. 2/30/17
2. 3/30/17
3. 4/30/17
4. 4/30/17
5. 8/30/17
6. 9/30/17
7. 9/30/17
8. 9/30/17

LARA 

Commented [BL(1]: Pending message with the OCC about 
these dates due to process in MI.  Is this a waiver? 

Commented [BL(2]: Pending message with the OCC about 
these dates due to process in MI.  is this a waiver? 
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Unmet Requirement Current Status Overall Target 
Completion Date 

Steps/Activities Activity Start 
Date 

Activity End 
Date 

Responsible Agency and 
Partners 

8. Submit rules to the Office of the 
Great Seal

Update the child care 
licensing technical 
assistance manuals to 
include operating 
standards for child care 
centers and homes after a 
disaster 

Not started September 30, 2017 1. Identify needed changes
2. Update manual
3. Post updated manual
4. Notify providers of updated manual

1/2/17 9/30/17 LARA 

Update resources on the 
child care licensing 
website and in the 
technical assistance 
manual 

Not started September 30, 2017 1.  Research available resources
2. Update manual and website
3. Post updated manual
4. Notify providers of updated

manual
. 

1. 1/2/17
2. 3/1/17
3. 6/1/17
4. 8/1/17

1. 4/1/17
2. 9/1/17
3. 9/30/17
4. 9/30/17

LARA/MDE 
LARA 
LARA 

Update requirements for 
staff and volunteer 
emergency preparedness 
training and practice drills 

Not Started September 30, 2016 1. Meet with LARA Regulatory Affairs

Officer and  ORR to review and

finalize process needed for the 

rule changes under Office of 

Regulatory Reform. 

2. Consider Implementing Ad Hoc
Committee process in PA116 to
change rules

1. 1/2/16
2. 3/1/16

1. 9/30/16
2. 9/30/16

LARA 

Communication to 
Providers and GSQ 
Resource Centers about 

Not Started September 30, 2016 1. Develop communication for providers
2. Issue communication using child care

licensing list serv

1. 7/1/16
2. 7/1/16

1. 9/30/16
2. 9/30/16

LARA/MDE 
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Unmet Requirement  Current Status  
 

Overall Target 
Completion Date 

Steps/Activities Activity Start 
Date 

Activity End 
Date 

Responsible Agency and 
Partners 

resources and new 
requirements. 
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