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Homeless 
 

 

Unmet Requirement  Current Status  
 

Overall Target 
Completion Date 

Steps/Activities Activity Start 
Date 

Activity End Date Responsible Agency and 
Partners 

Goal tied to requirement 
(e.g. implement policies, 
develop website, etc) 

For example, not 
yet started  
 
In progress 

Date for overall goal List each step out  Identify start 
date for each 
step 

Identify end date 
for each step 

Identify agency responsible 
for each step 

Research other state 
policies and Head Start 
policies related to 
homeless strategies and 
policies. 

Completed August 2015 1. Utilize CCDF Administrator Listserv to 
gather policies and procedures. 

2. Research other CCDF state policy 
manuals. 

3. Request that HSCO Director contact 
the HSCO in NC to request 
information.  

1.  7/1/15 
2. 7/1/15 
3. 7/1/15 

1.  9/1/15 
2. 9/1/15 
3. 9/1/15 

MDE 
MDE 
HSCO Director 

Submit WR for Bridges 
technology changes to 
support new policy. 

Completed 7/1/2015 1.  Complete 911 technology request to 
DHHS 

2. WR approved through DHHS Executive 
Prioritization process 

3. WR scheduled for Bridges release 
4. Attend JADs to complete system 

changes 

1.  Add date 
2. 7/10/15 
3. 12/1/15 
4. 8/19/15 

1.  Add date 
2. 7/10/15 
3. 12/30/15 
4. 10/22/15 

1.  MDE 
2. DHHS 
3. DHHS/MDE 

Meet with MDEs 
McKinney-Vento State 
Coordinator and Special 
Populations Manager 

Completed October 2015 1.  Meet to review CCDF requirements 
and talk about potential opportunities 
to collaborate. 
 

10/8/15 
 

10/8/15 
 

MDE 

Draft and finalize new 
policy for homeless 
children and families  

Completed December 2015 1.  Update DHHS eligibility policy 
manuals to include new policy. 

2. Route policy through review process. 
3. Finalize policy. 
4. Update DHHS training modules for 

eligibility staff 

1.  10/1/15 
2. 11/12/15 
3. 11/30/15 
4. 12/3/15 

1.  11/30/15 
2. 11/25/15 
3. 12/2/15 
4. 12/30/15 

1.  MDE 
2. DHHS 
3. MDE 
4. MDE/DHHS 

Procedures to provide a 
grace period for homeless 
children to comply with 

In process September 2016 1.  Confirm LARA licensing procedures 
meet the requirements. 

1.  9/1/15 
2. 1/1/16 
3. 3/1/16 

1. 12/1/15 
2. 3/1/16 
3. 7/1/16 

MDE/DHHS/LARA 
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Partners 

immunization 
requirements 

2. Talk with DHHS Immunizations 
Director to review current public 
health law  

3. Determine how to extend the grace 
period for homeless children  

 

Update CDC Handbook to 
reflect changes 

In process December 2015 1.  Identify needed changes 
2. Route for feedback  
3. Finalize 

1.  11/1/15 
2. 12/1/15 
3. 12/30/15 

1.  12/1/15 
2. 12/30/15 
3. 12/30/15 

MDE 

Conduct outreach to 
homeless families 

Not started September 2016 1.  Continue meetings with MDEs 
McKinney-Vento State Coordinator 
and Special Populations Manager to 
coordinate sharing information about 
the CDC program 

2. Organize information sharing 
opportunities 

3. Engage other partners to help with 
outreach 

1.  1/1/16 
2. 1/1/16 
3. 1/1/16 

1.  9/30/16 
2. 9/30/16 
3. 9/30/16 

MDE 
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