2040 Michigan Transportation Plan (MITP)
Adjusted Project Schedule 2040 State Long-Range

Transportation Plan

Moving Michigan Forward

Draft PIP: Core Team Kickoff: Sept. 3 Present Draft to STC: May 19 Final Plan: STC

Posted Aug. 14 Due Early Jul Meeting:
. White Papers Author Kickoff: Sept. 9 Draft White Papers: Draft Pian Start: May 10 S Plan g
Project Start Due Dec. 31 .
) ue Dec. Adoption
Present to MDOT Present to State Transportation Plan Summary Draft: Draft Plan July 21
Leadership Team: Commission (STC): Sept. 17 Due Late April End:
Aug. 12 June 10
June 2015 (July |Aug. |Sept. |Oct. Nov. Dec. |Jan. 2016 |Feb. March |Apri| |May |June |Ju|y
Draft PIP Draft Plan Finalize Plan
DeveIOp Draft PIP 45-day comment period DeveIOp Draft 2040 Plan 30-day Prior to July STC meeting

comment period

Core Team White Paper

Identify Core Team Comment Period

Draft/Send Notification Letters

to internal and external partners

Non-Metro Local Officials Consultation

Freight Consultation

Jan. 4,2016



