MDOT Context Sensitive Solutions Case Study: Metro Region

US-24: Telegraph Road Reconstruction
Context
A 4.5 mile, six-lane boulevard section of Telegraph Road in the city
of Taylor was reconstructed in 2001–2002.

Purpose and Description
The purpose of the project was to reconstruct a portion of Telegraph
Road (US-24). The northbound lanes had to be completed first so
they could be used as a detour route for the I-75 northbound
reconstruction in 2002. Additional goals included improving access
management and reconstructing deteriorated pavement.

Public Engagement
When MDOT initiated the project, the city saw an opportunity to simultaneously complete much needed
infrastructure work along the same section including water main replacement, utility pole relocations,
sidewalk installation, and aesthetic improvements. Careful coordination was required to meet the city’s needs
while meeting the tight schedule to complete the portion of US-24 needed for the I-75 detour. Public
information meetings were held to share information about the project with residents and businesses. The
meetings helped generate public understanding and support for the project and helped alleviate concerns about
impacts to businesses during construction. Using the services of a single contractor for both portions of the
construction project allowed efficient coordination between MDOT and the city of Taylor.

Context Sensitive Solutions Approach
The project included both social and environmental context sensitive design approaches:
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Utility poles moved underground to increase safety and improve aesthetics
Curb and gutter added to help manage driveway access and improve traffic safety
Speed limit reduced from 50 mph to 45 mph to maintain continuity in pavement section and avoid
aesthetic impacts
Storm drain installed to retain flows from US-24 prior to discharge into Winters Drain
Outlets to open drainage courses set back to allow flows to drain across grassy ditch to help remove
contaminants before they reach Frank and Poet or the Sexton-Kilfoil Drains

Outcome
The result of the project was a win-win situation for MDOT and the city
of Taylor. The project was completed on schedule and the city
accomplished its infrastructure work. Reconstruction of US-24
Telegraph Road provided the foundation for future economic growth
along the corridor. The city has built the Taylor Sport Complex and
Telegraph Tomorrow, an intergovernmental group, is leading an effort
to develop a regional approach to coordinate design guidelines, overlay
zoning regulations, and landscape standards for a 23-mile stretch of
Telegraph Road.

Funding
MDOT funded the $37 million reconstruction effort and the City of Taylor funded $10 million of
infrastructure improvements.

Contact: Kim Avery, Manager, Taylor TSC, 313- 375-2401
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