

**Local Agency Programs (LAP)  
FY 2017 Project Planning Guide  
June 2016**

TS&L or PRE GI		PROGRAM APPLICATION		SUBMIT ACCEPTABLE GRADE INSPECTION PACKAGE TO MDOT LAP (4)		APPROXIMATE GRADE INSPECTION MEETING DATE		ROW CERTIFICATION, PERMITS, FINAL PLANS, PROPOSAL, & ESTIMATE TO LAP		LETTING DATE	
04/11/16	M	05/02/16	M	05/16/16	M	06/15/16	W	07/22/16	F	10/07/16	F
05/09/16	M	05/30/16	M	06/13/16	M	07/13/16	W	08/19/16	F	11/04/16	F
06/06/16	M	06/27/16	M	07/11/16	M	08/10/16	W	09/16/16	F	12/02/16	F
07/11/16	M	08/01/16	M	08/15/16	M	09/14/16	W	10/21/16	F	01/06/17	F
08/08/16	M	08/29/16	M	09/12/16	M	10/12/16	W	11/18/16	F	02/03/17	F
09/05/16	M	09/26/16	M	10/10/16	M	11/09/16	W	12/16/16	F	03/03/17	F
10/10/16	M	10/31/16	M	11/14/16	M	12/14/16	W	01/20/17	F	04/07/17	F
11/07/16	M	11/28/16	M	12/12/16	M	01/11/17	W	02/17/17	F	05/05/17	F
12/05/16	M	12/26/16	M	01/09/17	M	02/08/17	W	03/17/17	F	06/02/17	F
01/09/17	M	01/30/17	M	02/13/17	M	03/15/17	W	04/21/17	F	07/07/17	F
02/06/17	M	02/27/17	M	03/13/17	M	04/12/17	W	05/19/17	F	08/04/17	F
03/06/17	M	03/27/17	M	04/10/17	M	05/10/17	W	06/16/17	F	09/01/17	F
04/10/17	M	05/01/17	M	05/15/17	M	06/14/17	W	07/21/17	F	10/06/17	F
05/08/17	M	05/29/17	M	06/12/17	M	07/12/17	W	08/18/17	F	11/03/17	F

1. All bridge projects (bridge replacement and major rehabilitation regardless of funding) require a Type, Size, and Location (TS&L) submittal.
2. For projects that may require an Environmental Assessment (EA), submit the EA document to LAP at least one year prior to submitting the Program Application.
3. For projects which FHWA has identified as Projects of Divisional Interest (PODI), submit Plans, Proposal, and Estimate to LAP at least two weeks prior to the dates shown in this guide.
4. Grade inspection submittals shall include hard (paper) copies of the plans, unique special provisions, cost estimate in MERL format, and programming application.
5. Refer to the Michigan State Transportation Commission website ([www.michigan.gov/transcommission](http://www.michigan.gov/transcommission)) for State Transportation Committee meeting dates and locations.